
Cingular Wireless Phase I Implementation Status - Indiana

As of 07/31/01

Phase I Service Phase I Turn-up Phase I Request with Phase I Request
County Requested date work in progress pending

Bartholomew 4123199 10/27/99

Benton 11/28/00 yes

Blackford

Boone 6118199 8/20/99

Brown 6/9199 10127/99

Carroll

Cass

Clay 6/17/99 11119/99

Clinton

Daviess 12/15/99 316/00

Dearborn 8/6/97 yes

Decatur 2/1/99 9/7100

Delaware 8/14/98 3/3199

Fayette

Fountain 6/2/98 3/4/99

Greene 9/10/99 5/5100

Hamilton 2/3/99 8/26/99

Hancock 1/25/99

Hendricks 5/27/98 3/11/99

Henry

Howard

Jackson 5/15/98 7/13/00

Jay

Jefferson 8/25/98 6/9100

Jennings 7/7/98 917100

Johnson 3/17/99

Knox 7/20/98 3/6100

Lake 2/9/99 1/24/00

Lawrence 6/6100 8/11/00

Madison 4/23/01 7/17/01

Marion 6/13/97 11/9/98

Martin

Miami

Monroe 9128/98 12/9/99

Montgomery 3127/00 5/15/00

Morgan 12/21/98

Ohio 8114198 yes



Cingular Wireless Phase I Implementation Status· Indiana

Phase I Service Phase I Turn-up Phase I Request with Phase I Request
County Requested date work in progress pending

Orange 1/17/00 yes

Owen 7/20/98 7/16/99

Parke 7/16/01 yes

Porter 9/14/98 yes

Pulaski

Putnam 4/29/98 6/25/99

Randolph

Ripley 4/11/01 yes

Rush

Scott 2/4/99 yes

Shelby 1/26/99

Sullivan 5/7/99 11/19/99

Switzerland 1/11/01 yes

Tippecanoe 4/27/98 10/18/99

Union

Vermillion 3/29/00 5/3/00

Vigo 4/29/99 11/4/99

Wabash

Warren 6/2/98 3/4/99

Washington 7/27/00 8/11/00

White

IITotals
38 33 o



Cingular Wireless Phase I Implementation Status - Kentucky

As of 07/24/01

Phase I Service Phase I Turn-up Phase I Request with Phase I Request
County Requested date work in progress pending

Kentucky State Police 1 serving
Ballard, Hickman, Graves,
Calloway, Fulton, Carlisle,
Livingston, Lyon 10/21/97 yes

Kentucky State Police 2 serving
Caldwell, Hopkins, Crittenden,
Todd and Muhlenberg 11/11/97 yes

Kentucky State Police 3
Edmonson, Allen, Simpson, Butler 5/8/00 yes

Kentucky State Police 4 serving
Grayson, Breckinridge, Meade and
Bullitt 5/5/00 yes

Kentucky State Police 5 serving
Owen, Trimble, Henry 10/24/97 yes

Kentucky State Police 6 serving
Nicholas and Bracken 5/5/00 yes

Kentucky State Police 7 serving
Jackson, Lee, Garrard, Jessamine,
Lincoln 5/5/00 yes

Kentucky State Police 8 serving
Elliott, Wolfe, Menifee, Fleming
Lewis, Bath 5/5/00 yes

Kentucky State Police 9 serving
Pike, Floyd, Martin and Magoffin 2/10/99 yes

Kentucky State Police 10 serving
Harlan, Knox and Bell 2/10/99 yes



Cingular Wireless Phase I Implementation Status - Kentucky

Phase I Service Phase I Turn-up Phase I Request with Phase I Request

County Requested date work in progress pending

Kentucky State Police 11 serving
Clay and Rockcastle 5/5/00 yes

Kentucky State Police 12 serving
Scott and Franklin 5/5/00 yes

Kentucky State Police 15 serving
Casey 5/5/00 yes

Kentucky State Police 16 serving
Union and Ohio 5/5/00 yes

Bourbon 11113/00 yes

Boyle 6114100 yes

Carroll 6/26/00 yes

Christian 10/4/00 yes

Clark 713100 yes

Daviess 2/2/01 yes

Daviess - City of Owensboro 2/2/01 yes

Estill 8/28/98 yes

Fayette 11/14/00 yes

Harrison 11/13/00 yes

Henderson 916/00 yes

Jefferson 12/17/98 9/17100

Johnson 1/13/00 yes

Lawrence 9/13/00 yes

Logan 11/27/98 yes

Madison 10/5/98 yes

Marshall 8/1/00 yes

Mason 11113/00 yes

McCracken 9117/00 yes

McLean 7/19/00 yes

Montgomery 11/16/00 yes

Morgan 11/13/00 yes

Oldham 11/13/00 yes

Perry 6128100 yes

Powell 9/5100 yes

Rowan 6/14/00 yes

Shelby 12/4/00 yes

Trigg 818100 yes

Warren 7/5/00 yes

Webster 8/21/00 yes

Whitley 8/14/00 yes



Cingular Wireless Phase I Implementation Status - Kentucky

Phase I Service Phase I Turn-up Phase I Request with Phase I Request

County Requested date work in progress pending

Woodford 11/13/00 yes

~TOTALS
46 46 24 o



Cingular Wireless Phase I Implementation Status - Louisiana

As of 07131101

Phase I Service Phase I Turn-up Phase I Request with Phase I Request
County Requested date work in progress pending

Acadia

Allen

Ascension 918/00 5/24101

Assumption 5/19100 yes

Avoyelles

Bienville 7112/00 yes

Bossier 9115/99 yes

Caddo 2/23100 yes

Calcasieu 11130199 513/01

East Baton Rouge 4/21100 7117/01

East Feliciana 2/9/01 yes

Evangeline

Iberia 03106101 yes

Iberville 3123100 12127100

Jefferson 5122/00 4118/01

Jefferson Davis

Lafayette 10120/98 4/1/99

LaFourche 5122/00 6/14101

Lincoln 1015/00 yes

Livingston

Morehouse

Orleans 5122/00 1/9/01

Ouachita 6113/00 yes

Plaquemines 5116100 yes

Pointe Coupee

Rapides 9130199 yes

51. Bernard

51. Charles 5116/00 119/01

51. James

51. John the Baptist 2112/01 yes

51. Landry 10126/00 6119/01

51. Martin 1118/99 yes

51. Mary's 5122/00 yes

51. Tammany 5122/00 217101

Tangipahoa 5122100 12127/00

Terrebonne 5122100 6112101

Vermilion

Washington 5122100 219101



Cingular Wireless Phase I Implementation Status - Louisiana

Phase I Service Phase I Turn-up Phase I Request with Phase I Request

County Requested date work in progress pending

Webster 2/8/01 yes

West Baton Rouge

West Feliciana 1/18/01 yes

40 29 14 8 o



Cingular Wireless Phase I Implementation Status· Maryland

As of 07/31/01

Phase I Request Phase I
Phase I Service Phase I Turn-up with work in Request

County Requested date progress pending

Baltimore

Carroll

Cecil yes

Harford

Howard

Charles

Montgomery

Prince George

IITOTAlS
8 o o o o



Cingular Wireless Phase I Implementation Status - Massachusettes

As of 07/31/01

Phase I Service Phase I Turn-up Phase I Request with Phase I Request
County Requested date work in progress pending

Barnstable

Bristol

Dukes

Essex

Middlesex

Nantucket

Norfolk

Plymouth

Suffolk

Worcester

IITOTAlS
9 o o o o



Cingular Wireless Phase I Implementation Status - Michigan

As of 07/31/01

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Benzie 6127100 yes

Genesee Co.

Genesee Co.ETSB 9/1/00 3/1/01

City of Flint 12/6/00 7119/01

Lake 7/25/00 yes

Lapeer 9/1100 4/26/01

Leelanau 12/4/00 yes

Livingston 11/17100 yes

Macomb 9/1/00 yes

Manistee 7/24/00 yes

Mason

Missaukee 11/8/00 yes

Oakland 7119/00 yes

Osceola 9/1/00 yes

Shiawassee 6/21/00 7/12/01

51. Clair 3/6101 yes

Washtenaw 9/1/00 2/9/01

western Wayne 9/11/00 yes

City of Detroit 11/2/00 yes

eastern Wayne 4/10/01 yes

Downriver M.A. 4/10101 yes

Wexford Co. 7/13/00 yes

IrOTALS
22 20 5 4 o



Cingular Wireless Phase I Implementation Status - Mississippi

As of 07/31/01

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Adams 12/16/99 yes

Alcorn

Attala

Benton

Bolivar 7/13/00 yes

Calhoun

Chickasaw

Choctaw

Claiborne

Clarke 11/16/00 yes

Coahoma

Copiah 8/22/00 4/20/01

Forrest 7/22/99 yes

Franklin

George 5/4101 yes

Greene

Grenada 3/5/01 yes

Hancock 5/10100 yes

Harrison 12/15/00 yes

Hinds 9/9/99 3/13/01

Holmes 4/26/00 yes

Issaquena

Itawamba 11/2/00 yes

Jackson 10/26/99 yes

Jasper

Jefferson Davis

Kemper

Lamar 4110/00 yes

Lauderdale 7/6100 yes

Leake 1116/00 yes

Lee 8/25/00 yes

Leflore 3/29/00 yes

Lincoln 2/14/01 yes

Lowndes 2/7101 yes

Madison 4/4/00 4/10/01

Marion

Monroe

..' ---_._------_.._------------_._---------_ ...._----._-_.- .._----------



Cingular Wireless Phase I Implementation Status - Mississippi

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Montgomery 3/12/01 yes

Neshoba

Newton 11/6/00 yes

Noxubee

Oktibbeha

Perry

Pike 3/7100 yes

Pontotoc

Prentiss 7/25/00 yes

Rankin 5/2100 4/20/01

Scott 2/12/01 yes

Simpson 8/25/00 4/10101

Smith

Stone 2/26/01 yes

Sunflower 7/11/00 yes

Tippah

Tishomingo

Union 4/10100 yes

Walthal

Warren 11/19/99 3114/01

Washington 2/12/01 yes

Webster

Yalobusha

IITotals

._--------_.." ..._------



Cingular Wireless Phase I Implementation Status - Missouri

As of 07/31/01

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Christian County 11/26/00 yes

Cooper County EMA 10/29/00 yes

Greene County 911 01/01/01 yes

Jasper County Emergency Services 10/30100 yes

Newton County Central Dispatch 11/02/00 yes

Nixa Police Department 11/01/00 yes

Polk County 911 01/04/01 yes

Saint Louis County 12/07/00 yes

Scott County 05/25/01 yes

Stone County 11/15/00 yes

Taney County 911 10/30100 yes

Webster County 12/12/00 yes

IITOTALS
12 12 o o



Cingular Wireless Phase I Implementation Status - Montana

As of 07/31/01

Phase I Request Phase I
Phase I Service Phase I Turn-up with work in Request

County Requested date progress pending

no service in Montana

IITOTAlS
o o o o o



Cingular Wireless Phase I Implementation Status - Nevada

As of 07/31/01

Phase I Request

Phase I Service Phase I Turn-up with work in Phase I Request
County Requested date progress pending

Carson City

Clark Co

City of Henderson

Douglas Co

Nye Co

Washoe Co 11/03/99 yes

IITOTALS
6 o o o



Cingular Wireless Phase I Implementation Status - New Hampshire

As of 07/31/01

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Rockingham need date yes

IITOTALS
o o o



Cingular Wireless Phase I Implementation Status - New Jersey

As of 07/31/01

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Atlantic 12/22/00

Burlington 12/22/00

Camden 12/22/00

Cape Mary 12/22/00

Cumberland 12/22/00

Gloucester 12/22/00

Mercer 12/22100

Middlesex 12/22100

Monmouth 12/22/00

Ocean 12/22/00

Salem 12/22/00

Warren 12/22/00

IITOTALS
11 o 12 o o



Cingular Wireless Phase I Implementation Status - New York

As of 07/31/01

Phase I Service Phase I Turn-up Phase I Request with Phase I Request
County Requested date work in progress pending

Albany

Cayuga

Chenango

Cortland 7119101 yes

Erie 8/23/00 yes

Herkimer

Jefferson

Lewis

Livingston 2/7101 yes

Madison

Monroe

Montgomery 5/22/01 yes

Niagara

Oneida

Onondaga April 01 yes

Ontario April 01 yes

Orleans

Oswego

Rensselaer

Saratoga

Schenectady

Schuyler

Seneca

St Lawrence

Tompkins

Warren

Washington

Wayne

Yates

29 6 o 6 o



Cingular Wireless Phase I Implementation Status - Northern Kentucky

As of 07/31/01

Phase I Service Phase I Turn-up Phase I Request with Phase I Request
County Requested date work in progress pending

Boone County

Boone CO.ETSB 6/28/00 3/15/01

Grtr. Cin. Airport 11/6/00 3115/01

Campbell Co.

Campbell C. PO 8/28/00 3/15/01

Cty. Covington 11/9/00 3115/01

Cty. Newport 9/14/00 3/15/01

Cty. Covington PD 11/10100 3115/01

Cty. Ft. Thomas 11/16/00 3115101

Gallatin

Grant 11/16/00 3115101

Kenton Co. 9/25/00 3/28/01

Cly. Erlanger 8/29/00 3/15/01

Pendleton 11/25/00 yes

IITOTAlS
14 11 10 o o



Cingular Wireless Phase I Implementation Status - Ohio

As of 07/31/01

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Adams

Ashland

Ashtabula

Brown

Butler C. Sheriff 8/6/97 yes

Butler Co.

Butler Co. ETSB 7/17/00 yes

Carroll

Champaign

Cincinatti PO 3/7/97 yes

Clark

Clermont 7/11/00 yes

Clinton

Columbiana

Coshocton

Crawford

Cty. Fairfield 8/6/97 yes

Cty. Hamilton 8/31/00 yes

Cty. Middleton 8/6/97 yes

Cly. Norwood 8/6/97 yes

Cly. Oxford 8/6/97 yes

Cty. Wyoming 8/6/97 yes

Cuyahoga 3/27/97 yes

Darke 3/29/97 yes

Delaware

Erie

Fairfield 6/11/99 yes

Fayette

Franklin

Geauga

Greene

Hamilton Co. 8/31/00 yes

Highland

Hocking 3/1/01 yes

Holmes

Huron

Lake 7/9/97 yes



Cingular Wireless Phase I Implementation Status - Ohio

Phase I Request

Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Logan

Lorain

Madison

Mahoning

Medina

Mercer

Miami 3/21/97 yes

Montgomery 3/13/97 yes

Muskingum

Perry

Pickaway

Portage

Preble

Richland

Shelby

Stark

Summit 3/27/97 yes

Trumbull

Tuscarawas

Union

Union Township 8/6/97 yes

Union Township 8/6/97 yes

V. Amberley 8/6/97 yes

Warren 8/6/97 yes

Wayne

TOTALS

62 23 0 23 0



Cingular Wireless Phase I Implementation Status - Oregon

As of 07/31/01

Phase I Service Phase I Request with Phase I Request

County Requested Phase I Turn-up date work in progress Pending

no service in Oregon

IITOTALS
o o o o o



Cingular Wireless Phase I Implementation Status - Pennsylvania

As of 07/31/01

Phase I Service Phase I Turn-up Phase I Request with Phase I Request
County Requested date work in progress pending

Berks

Bucks

Chester

Cumberland

Dauphin

Delaware 1/1/99

Lancaster

Lebanon

Lehigh

Montgomery 6/1/96

Northampton

Philadelphia

York yes

IITOTALS
13 o 2 o o



Cingular Wireless Phase I Implementation Status - Rhode Island

As of 07/31/01

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Providence Mar-DO

Kent Mar-DO

Bristol Mar-DO

Newport Mar-DO

Washington Mar-DO

IITOTAlS
5 o 5 o o



Cingular Wireless Phase I Implementation Status - Southern Indiana

As of 07/24/01

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Clark 1/26/00 yes

Crawford 4/9/01 yes

Dubois 2/25/99 yes

Floyd Yes not dated yes

Gibson 2/14/00 yes

Harrison

New Albany 9/29/97 yes

Perry 2/8/00 yes

Pike 2/17/99 4/12/01

Posey 3/12/99 4/12/01

Spencer 6/27/00 4/12/01

Vanderburgh 6/1/00 yes

Warrick 2/10/99 4/12/01

IITOTALS
13 12 4 6 o



Cingular Wireless Phase I Implementation Status - Tennessee

As of 07/24/01

Phase I Service Phase I Request with Phase I Request
County Requested Phase I Turn-up date work in progress pending

Bedford 514/00 Nov-OO

Benton 5/4/00 Nov-OO

Bledsoe 5/4/00 yes

Bradley 5/4/00 Nov-OO

Catoosa. GA 10/19/99 yes

Carroll 514/00 Nov-OO

Cheatham 5/4/00 Nov-OO

Chester 5/4/00 Nov-OO

Coahoma, MS

Crittenden, AR 11/30/00 yes

Crockett 514/00 Nov-OO

Dade, GA

Davidson 5/4/00 Nov-OO

DeSoto, MS 4/3/00 yes

Dickson 5/4/00 Nov-OO

Fayette 5/4/00 Nov-OO

Franklin 5/4/00 Nov-OO

Gibson 5/4/00 Nov-OO

Giles 5/4/00 Nov-OO

Hamilton 5/4/00 Nov-OO

Hardeman 5/4/00 Nov-OO

Hardin 5/4/00 Nov-OO

Haywood 5/4/00 Nov-OO

Henderson 5/4/00 Nov-OO

Hickman 5/4/00 Nov-OO

Houston 5/4/00 Nov-OO

Humphreys 5/4/00 Nov-OO

Lauderdale 5/4/00 Nov-OO

Lawrence 5/4/00 Nov-OO

Lewis 5/4/00 Nov-OO

Lincoln 5/4/00 Nov-DO

Macon, GA

Madison 5/4/00 Nov-DO

Marion 5/4/00 Nov-DO

Marshall 5/4/00 Nov-DO

Marshall, MS

Maury 5/4/00 Nov-DO



Cingular Wireless Phase I Implementation Status - Tennessee

Phase I Service Phase I Request with Phase I Request

County Requested Phase I Turn-up date work in progress pending

McNairy 514100 Nov-OO

Montgomery 514100 Nov-OO

Perry 514/00 yes

Rhea 5/4/00 Nov-DO

Robertson 5/4/00 Nov-DO

Rutherford 5/4/00 Nov-DO

Sequatchie 5/4/00 yes

Shelby 5/4/00 Nov-OO

Stewart 5/4/00 Nov-OO

Sumner 5/4/00 Nov-OO

Tate, MS

Tipton 5/4/00 Nov-OO

Tunica, MS 3/5/01 yes

Walker, GA

Whitfield, GA

Williamson 5/4/00 Nov-DO

Wilson 5/4/00 Nov-DO

IITOTALS
53 46 39 o o

---_..._-~._------- --------



Cingular Wireless Phase I Implementation Status - Texas

As of 07/31/01

Phase I Service Phase I Request with Phase I Request
County Requested Phase I Turn-up date work in progress pending

9-1-1 Network of East Texas 03/30/01 yes

Addison, City of yes

Austin County (Bellville) 09/10/00 yes

Bexar County yes

Dallas, City of 01/12/00 yes

Farmers Branch, City of 01/08/01 yes

Galveston County 07/13/01

Garland, City of 05/30/01 yes

Longview, City of 06/06/00 yes

Lubbock

McLennan County EAD (Waco) 11/27/00 yes

Mesquite

Midland 04/12/00 yes

Montgomery County Emergency
Communications District

Plano 03/20/00 yes

Plateau Cellular 10/11/99 yes

Potter/Randall Counties

Richardson 03/20/00 yes

Tarrant County

Taylor County (Abilene)

IITOTALS
20 11 2 o



Cingular Wireless Phase I Implementation Status - Virginia

As of 07/31/01

Phase I Service Phase I Turn-up Phase I Request with Phase I Request

County Requested date work in progress pending

Accomack/Northampton 6/28/99 yes

Anne Arundel, MD 12/9/99 yes

Alexandria City 4/14/99 yes

Arlington 4/14/99 yes

Caroline

Clarke 11/22/99 yes

Culpeper 11/22/99 yes

Essex

Fairfax 4/14/99 yes

Fauquier 11/22/99 yes

Frederick 11/22/99 yes

Fredericksburg City 11/22/99 yes

King and Queen

King George 12/1/00 yes

King William

Lancaster

Loudon 4/14/99 yes

louisa 11/22/99 yes

Madison

Middlesex

Northumberland

Orange 11/22/99 yes

Page

Prince William 4/14/99 yes

Richmond

Rappahannock

Shenandoah 6/25/99 yes

Spotsylvania 11/22/99 yes

Stafford

Warren

Westmoreland 12/27/00 yes

Winchester City

IITOTAlS
30 18 o 17 o



Cingular Wireless Phase I Implementation Status· Washington, D.C.

As of 07/31/01

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Washington, D.C.

IITOTAlS
o o o o



Cingular Wireless Phase I Implementation Status· Washington

As of 07/31/01

Phase I Request
Phase I Service with work in Phase I Request

County Requested Phase I Turn-up date progress pending

Island Co 04/11/00 yes

King Co 02/17/00 yes

Kitsap Co

Pierce Co 06/19/00 yes

Skagit Co 02/24/00 yes

Spokane Co 02/22/00 yes

Thurston Co 04/19/00 yes

Whatcom Co 03/22/00 yes

IITOTALS

•

8 7 o 3 o



Cingular Wireless Phase I Implementation Status - West Massachusettes

As of 07/31/01

Phase I Service Phase I Request with Phase I Request
County Requested Phase I Turn-up date work in progress pending

Berkshire

Franklin

Hampden

Hampshire

IITOTAlS
4 o o o o



Cingular Wireless Phase I Implementation Status - West Virginia

As of 07/31/01

Phase I Request
Phase I Service Phase I Turn-up with work in Phase I Request

County Requested date progress pending

Berkeley

Grant

Hampshire

Jefferson

Morgan

Pendleton

IITOTAlS
6 o o o o



Cingular Wireless Phase I Implementation Status· Wisconsin

As of 07/31/01

Phase I Service Phase I Turn-up Phase I Request with Phase I Request
County Requested date work in progress pending

Columbia

Dane

Dodge

Fond du Lac

Jefferson

Kenosha

Milwaukee Co.

Ozaukee

Racine

Rock 11/17/98 yes

Sheboygan 2/27/97 yes

Walworth

Washington 2/17/99 yes

Waukesha

IITOTALS
14 3 o o o



Cingular Wireless Phase I Implementation Status - Summary

As of 07/31/01

State Number of Number of Number of Number of Number of
Counties with Phase I Counties Phase Phase I Phase I
Cingular Requests I deployed Requests with Requests
Service work in pending

progress

Grand Totals 1156 757 346 204 207

----. __ . __ .......•.._.__._..._.. -._----,._-,..... " .•._,_.._---_ ....,-_._-_.._----_.._-_._---_.


